



Bob Lang <rglang80@gmail.com>

Chimney Update: Installation Schedule and Work Week Reminder

1 message

Ted Jendzejec <universalpropmgmt-mail-system@universalpropmgmt.mailer.appfolio.us> Fri, Nov 17, 2023 at 3:30 PM

Reply-To: Ted Jendzejec

<800d4905bf2aa82211af57fcc39008651e21c7af6e90a87ea3d28ae0bc179c0@universalpropmgmt.mailer.appfolio.us>

To: rglang80@gmail.com

Good Afternoon,

I would like to provide you with an update on the chimney renovation project that is currently underway. We have received news from Masonry Unlimited, the contracted company, regarding the arrival of the necessary pipes for the installation process.

We are pleased to inform you that the pipes have been delivered and are ready for installation. The next crucial phase of the project, involving the installation of thimbles and pipes, is scheduled to commence on Monday. Masonry Unlimited will be working diligently to ensure a smooth and efficient process.

We kindly request that you keep in mind that next week will be a shortened work week due to the upcoming holiday. As such, we appreciate your understanding and patience during this period. While we anticipate substantial progress during the limited work week, please bear in mind that the project's completion may extend slightly.

We understand the inconvenience this project may cause, and we assure you that we are doing everything possible to minimize disruptions while prioritizing the safety and efficiency of the renovation. We will strive to keep you informed of any significant updates or changes as the project progresses.

Should you have any questions or concerns regarding the chimney renovation, please do not hesitate to reach out to our management team. We greatly appreciate your cooperation and support throughout this process.

Thank you for your understanding and cooperation.

Ted Jendzejec
Property Manager
Universal Property Management
603-766-4876 x120
tjendzejec@upmanagement.org